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MEMORANDUM FOR: Mr. Kirkpatrick

Kirk:

With regard to your suggestion that we buy

25X1 the Building, while this might be a perfectly acceptable

solution it would involve the same difficulties with the Congress
as would additional construction at Langley. I don't think that the
timing is quite right just now. However, we might well consider
it at some later date if, in fact, we are not going to undertake

additional construction out here.

25

L. K. White
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30 DAY PROGRESS REPORT

MOVE SEQUENCE

: 1. OTR and Medical Staff have been evacuated from Ground Floor
between C and D corridors to provide space for new computer center.

a. 6,000 square feet of space was prepared on schedule.
Preparation for Contractor by Building mechanics included
removal of all partitions, closing off doorways with sheet
steel, removing tile from floor and general carpenter and
electrical work.

b. Contractor started on time and it appears that he
will complete his work by 15 July.

c. Target date for evacuation of balance of space by
OTR for ADPS is advanced to 1 September. Broyhill building
may not be ready until 15 August.

2. Andit Staff and part of Office of Personnel were moved as
scheduled to Quarters Eye. Internal moves of Office of Personnel in
the Headquarters building involving 90 people will cause an adjustment
25X1 of our schedule for the move of SR, FE Space for SR, FE and 25X
is being prepared as OP people are relocated. Moves should be
completed by 15 July instead of 1 July.

3. Broyhill building plans for occupancy have been completed.
Partition plans have been finalized and submitted to GSA. Electrical
wiring diegrams caused by partition changes should be completed and
passed to GSA by 8 July. The building itself may be ready by 15 August.

i, The move of the Map Library from the Washington Auditorium
25X1 to| Jegan on 1 July and should

be completed by 19 July.
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5. Eleven of approximately 16 major moves of elements within
DDI have been completed. Balance of DDI moves should now be completed
by 15 August.

6. Rearranging of Tth floor executive space awaits move of ONE
off of Tth floor which awaits completion of DDI shuffle. Estimate
now 15 fugust to 1 September.
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